

Implementation_Plan.md

Implementation Plan

Project: Bloom

Document: Engineering Implementation Plan

Version: 1.0

Status: Pre-Development

1. Purpose

This document provides the engineering execution strategy for building Bloom.

Unlike the Roadmap, which defines the long-term product vision, this document focuses on **how the engineering team will implement the platform**.

It divides the project into incremental phases, ensuring that every release delivers measurable value while minimizing technical risk.

2. Development Philosophy


Bloom will be built using the following principles:

- Build the smallest valuable feature first.
 - Validate assumptions before expanding scope.
 - Prioritize maintainability over premature optimization.
 - Keep services modular and independently deployable.
 - Automate testing and deployment wherever possible.
 - Measure outcomes, not just feature completion.
-

3. Engineering Phases

Planning

|



Phase 0 — Project Foundation

Objective

Prepare the engineering environment.

Tasks

- Create repositories
- Define branching strategy
- Configure CI/CD pipelines
- Configure environments (Development, Staging, Production)
- Set up issue tracking
- Establish coding standards
- Configure documentation system

Deliverables

- Development environment
- Repository structure
- CI/CD pipeline
- Team documentation

Exit Criteria

- Developers can build and deploy the application locally.

- CI pipeline passes successfully.
-

Phase 1 — Core Platform

Objective

Build the platform foundation.

Backend

- Authentication
- User Service
- Learning Profile Service
- API Gateway
- Database schema
- Logging
- Configuration management

Frontend

- Landing page
- Authentication screens
- Basic dashboard
- User profile

Deliverables

- User registration
- Login
- Profile creation
- Dashboard

Exit Criteria

A user can register, log in, and access the dashboard.

Phase 2 — AI Onboarding

Objective

Generate the learner profile.

Features

- Career selection
- Skill assessment
- Learning preferences
- Study schedule
- Learning Intent Profile generation

Deliverables

- Complete onboarding flow
- Learner profile creation
- Initial roadmap generation

Exit Criteria

Every new user receives a personalized learning profile.

Phase 3 — Recommendation Engine (MVP)

Objective

Deliver the first personalized recommendations.

Backend

- Recommendation Service
- Resource metadata storage
- Ranking engine
- Recommendation API

Frontend

- Recommendation cards
- Recommendation explanations
- Save and dismiss actions

Deliverables

- Personalized recommendations
- Recommendation history

Exit Criteria

Recommendations are generated for all active users.

Phase 4 — Learning Experience

Objective

Support guided learning sessions.

Features

- Start learning session
- Session timer
- Progress tracking
- Completion recording
- Learning history

Deliverables

- Session workflow
- Progress dashboard

Exit Criteria

Learning sessions update user progress automatically.

Phase 5 — Analytics & Feedback

Objective

Improve recommendations using learner interactions.

Features

- Event tracking
- Recommendation feedback
- Completion analytics
- Dashboard metrics

Deliverables

- Analytics pipeline
- Feedback engine

Exit Criteria

The recommendation engine consumes user feedback for future ranking.

Phase 6 — Skill Graph

Objective

Introduce structured knowledge modeling.

Features

- Skill graph
- Prerequisite relationships
- Skill gap analysis
- Roadmap recalculation

Deliverables

- Knowledge graph
- Dynamic learning paths

Exit Criteria

Learning paths adapt based on learner progress.

Phase 7 — Multi-Platform Support

Objective

Expand beyond a single learning source.

Integrations

- Documentation
- GitHub
- Blogs
- Kaggle
- Podcasts

Deliverables

- Unified recommendation feed
- Multi-source ranking

Exit Criteria

Recommendations include resources from multiple platforms.

Phase 8 — AI Learning Coach

Objective

Introduce conversational learning assistance.

Features

- AI mentor
- Learning explanations
- Career advice
- Revision planning
- Interview preparation

Deliverables

- AI assistant
- Personalized coaching

Exit Criteria

Learners can receive contextual AI guidance throughout their journey.

Phase 9 — Enterprise Platform

Objective

Support organizations.

Features

- Organization accounts
- Team dashboards
- Cohort management
- Reporting
- Administrative tools

Deliverables

- Enterprise dashboard
- Organization analytics

Exit Criteria

Organizations can manage multiple learners from a single workspace.

4. Engineering Workstreams

Development progresses across parallel workstreams.

Workstream	Responsibility
Frontend	Web application and browser extension
Backend	APIs, services, databases
AI	Recommendation engine and learner modeling
Data	Knowledge graph, analytics, content indexing
DevOps	Infrastructure, CI/CD, deployment
QA	Testing, automation, regression
Security	Authentication, authorization, auditing

5. Sprint Structure

Recommended sprint duration:

2 Weeks

Each sprint includes:

- Sprint Planning
- Development
- Code Review
- Testing
- Demo
- Retrospective

No feature is considered complete until it passes automated tests and code review.

6. Definition of Done

A feature is complete only when:

- Functional requirements are implemented.
- Unit tests pass.

- Integration tests pass.
 - Documentation is updated.
 - Security review is completed (where applicable).
 - Code review is approved.
 - CI/CD pipeline succeeds.
 - Product Owner accepts the feature.
-

7. Testing Strategy

Every release includes:

Unit Testing

- Business logic
- Utility functions
- AI modules (deterministic components)

Integration Testing

- API communication
- Database interactions
- Third-party integrations

End-to-End Testing

- User registration
- Onboarding
- Recommendation workflow
- Learning session
- Progress tracking

Performance Testing

- API latency
 - Recommendation generation
 - Search performance
-

8. Deployment Strategy

Deployment pipeline:

Developer



Deployment should support rolling updates and automated rollback on failure.

9. Risk Management

Risk	Mitigation
Poor recommendation quality	Continuous evaluation and feedback loops
External platform changes	Abstract integration layer
AI model drift	Regular retraining and monitoring
Scalability bottlenecks	Horizontal scaling and caching

Risk

Mitigation

Security vulnerabilities

Automated scanning and periodic audits

10. Documentation Requirements

Every implementation phase must update:

- API documentation
- Architecture diagrams
- Database schema
- Deployment guides
- User documentation
- Change log

Documentation is treated as part of the deliverable, not an afterthought.

11. Release Plan

Alpha

Internal engineering validation.

Private Beta

Limited external users.

Public Beta

Broader user testing and feedback.

Version 1.0

Stable public release with core learning intelligence capabilities.

Future versions will expand AI, integrations, and enterprise functionality.

12. Success Metrics

Engineering success is measured through:

Product Metrics

- Feature adoption
- User retention
- Learning session completion

Technical Metrics

- API response time
- Error rate
- System uptime
- Deployment frequency
- Mean time to recovery (MTTR)

AI Metrics

- Recommendation acceptance rate
 - Recommendation completion rate
 - Learner satisfaction
 - Skill progression accuracy
-

13. Resource Planning

Typical engineering roles:

- Product Manager
- Technical Architect
- Frontend Engineer
- Backend Engineer
- AI/ML Engineer
- Data Engineer
- DevOps Engineer
- QA Engineer
- UI/UX Designer

For an MVP, some roles may be combined depending on team size.

14. Post-Launch Plan

Following the v1.0 release:

- Monitor production metrics.
- Collect learner feedback.
- Prioritize improvements based on evidence.

- Iterate on recommendation quality.
- Expand supported learning platforms.
- Introduce advanced AI capabilities.

The implementation process continues as a cycle of measurement, learning, and improvement.

15. Milestone Checklist

Milestone	Status
Vision & Product Documentation	✓
Technical Design	✓
Development Environment	☐
Core Platform	☐
AI Onboarding	☐
Recommendation Engine	☐
Learning Sessions	☐
Analytics & Feedback	☐
Skill Graph	☐
Multi-Platform Support	☐
AI Learning Coach	☐
Enterprise Platform	☐
Public Release (v1.0)	☐

Implementation Summary

Bloom will be implemented through a phased, iterative engineering process that emphasizes validated learning, modular architecture, and continuous delivery. Each phase introduces a focused set of capabilities, ensuring the platform remains stable, testable, and extensible while progressively advancing toward its long-term vision.

The implementation strategy is guided by one principle:

Deliver working software early, measure its impact, learn from users, and continuously refine the platform toward becoming a global Learning Intelligence Infrastructure.